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Chart for Determining Number of Contract Days

Town of: Various Towns in District 2 Federal Aid Project No.: N/A Project No.: 172-433

Project Description: Epoxy Pavement Markings Installation on Various roads

Routes: 2, 2A, 6, 9, 11, 44, 169, I-95 Length: 135.60 miles

Operation Quantity Calendar Days

Start

Organization and Planning 14

Installation Pavement Markings 133

Miscellaneous & Cleanup 14
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Minimum Equipment Requirements Date of Letting: Calendar Days Allowed: 161

Sufficient equipment to complete the Possible Award: Calculated By: YSS

work on this project within the number Start of Job: Approved By: BMS

of calendar days allowed on this chart. Finish of Job:


